COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2019

ESTI MATE SUMVARY 14: 01: 49
CONTI D C20851 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20851- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 10/1/2019 FI XED COVPLETI ON DAl
US 6 LOVELAND PASS - |-70 (FY1 PERCENT TIME:  34.00 ORI G TIME ALLOW 10/ 1/2019 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPOO6A- 058
US 6 LOVELAND PASS - |-70 (FY1
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T CLEAR CREEK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 07/ 27/ 2019 DATE TI ME STARTED 06/ 24/2019
14802 W 44th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 03/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/11/2019 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/ 24/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,328, 505.12 PARTI Cl PATI NG $ 322,767.62 $ 322,767.62
AWARD PRQIECT AMT: $  4,627,901. 98 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6. 06% TOTAL EARNI NGS 322, 767. 62 322,767.62
FUNDS AVAI LABLE: $ 5,005, 737.50 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 322, 767. 62 322,767. 62
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 560. 55 -6, 560. 55
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 316, 207. 07 316, 207. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 316, 207. 07 316, 207. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 316, 207. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00000

202- 00033

202- 00220

202- 00240

202- 00821

202-01130

202- 01300

202- 04001

202- 04002

202- 04010

203- 00060

C20851

20851-BI D
NHPPOOGA- 058

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Structures and Obstructions

*Rermoval of Pipe

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Sign Panel

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

*Pl ug Cul vert

Clean Cul vert

Clean Inlet

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 171. 51000
2.000
EACH
2, 498. 33000
60. 000
5%
58. 85000
213, 002. 000
sy
1. 56000
23. 000
EACH
81. 64000
4,216. 000
LF
3. 48000
26. 000
EACH
315. 69000
2.500
EACH
7, 383. 96000
10. 000
EACH
3, 810. 09000
10. 000
EACH
1, 110. 37000
77.000
oy

81. 64000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
60. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
44.000
44.000

Page 2

ESTI MATE RUN 08/ 07/ 2019

4,996

3, 531.

18, 459

3,592

.00

66

00

.00

.00

.00

.00

90

.00

.00

14:01: 49

AMOUNT

4,996

3, 531.

18, 459

3,592

.00

66

00

.00

.00

.00

.00

90

.00

.00

16



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 60. 000 0. 000
HOUR 7.000 1,333.50
190. 50000 7.000 1, 333.50
0065 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
136. 07000 0. 000 0.00
0070 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
217.72000 0. 000 0. 00
0075 206- 00000 *Structure Excavation 309. 300 0. 000
cY 309. 300 14,425. 75
46. 64000 309. 300 14,425.75
0080 206-00100  *Structure Backfill (Cass 1) 238. 300 0. 000
cy 238. 300 14,552. 98
61. 07000 238. 300 14, 552. 98
0085 206-01000 *Bed Course Materi al 0. 000 0. 000
cY 0. 000 0. 00
238. 73000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 280. 000 0. 000
LF 140. 000 702. 80
5. 02000 140. 000 702. 80
0095 208-00035 *Aggr egat e Bag 104. 000 0. 000
LF 104. 000 1, 433.12
13. 78000 104. 000 1,433.12
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
54. 43000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
108. 86000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00

190. 50000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107  Renpval of Trash 10. 000 0. 000
HOUR 0. 000 0.00
81. 64000 0. 000 0.00
0120 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0.00
163. 29000 0. 000 0.00
0125 212-00006 *Seeding (Native) 0. 200 0. 000
ACRE 0. 000 0.00
1, 730. 87000 0. 000 0.00
0130 212-00032 *Soil Conditioning 0. 200 0. 000
ACRE 0. 000 0.00
7, 446. 01000 0. 000 0.00
0135 213-00002  *Mul ching (Wed Free Hay) 0. 200 0. 000
ACRE 0. 000 0.00
4,199. 81000 0. 000 0.00
0140 213-00061  *Mul ch Tackifier 40. 000 0. 000
LB 0. 000 0.00
10. 76000 0. 000 0.00
0145 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 000. 000 0. 000
TON 53. 000 8, 593. 42
162. 14000 53. 000 8, 593. 42
0150 403-34731 *Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 21, 911. 000 0. 000
TON 0. 000 0.00
118. 57000 0. 000 0.00
0155 411-10255 Enulsified Asphalt (S| ow Setting) 11, 761. 000 0. 000
GAL 20. 000 59. 80
2.99000 20. 000 59. 80
0160 506-00218 *Riprap (18 Inch) 20. 000 0. 000
I 20. 000 5,218. 80
260. 94000 20. 000 5,218. 80
0165 604-00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00

6, 856. 54000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 604-00510 *Inlet Type D (10 Foot) 3. 000 0. 000
EACH 3.000 21,818.76
7,272.92000 3. 000 21,818.76
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 4,216. 000 0. 000
LF 0. 000 0. 00
40. 77000 0. 000 0.00
0180 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
3, 788. 32000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
4,272.75000 0. 000 0.00
0190 606-02005 *End Anchorage (Fl ared) 22.000 0. 000
EACH 0. 000 0. 00
3, 793. 76000 0. 000 0. 00
0195 607-11580 Fence (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
10. 89000 0. 000 0.00
0200 612-00031 *Delineator (Type |) (Extra Height) 50. 000 0. 000
EACH 0. 000 0. 00
43. 54000 0. 000 0. 00
0205 614-00011 *Sign Panel (Class |) 149. 000 0. 000
SF 0. 000 0. 00
21.77000 0. 000 0.00
0210 614-00012 *Sign Panel (Cass I1) 108. 000 0. 000
SF 0. 000 0. 00
26. 13000 0. 000 0. 00
0215 614-00013 *Sign Panel (Class IIl) 60. 000 0. 000
SF 0. 000 0. 00
32. 66000 0. 000 0.00
0220 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 40. 000 0. 000
LF 0. 000 0. 00

32. 66000 0. 000 0. 00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 3. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
408. 22000 0. 000 0. 00
0230 614-72875 Loop Detector Wre 750. 000 0. 000
LF 0. 000 0. 00
7.62000 0. 000 0. 00
0235 614-80385 *Runble Strip 18, 850. 000 0. 000
LF 0. 000 0. 00
0. 16000 0. 000 0. 00
0240 615-00030 Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
5, 442. 99000 0. 000 0. 00
0245 624-27024 *24 I nch Drainage Pipe (Class 7) 139. 000 0. 000
LF 139. 000 17,748.91
127. 69000 139. 000 17,748.91
0250 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 600 7,837.91
13, 063. 18000 0. 600 7,837.91
0255 626-00000  *Mbbilization 1. 000 0. 000
LS 0.228 104, 082. 70
456, 503. 08000 0.228 104, 082. 70
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 330 4,310. 85
13, 063. 18000 0. 330 4,310.85
0265 627-00008  *Modified Epoxy Pavenent Marking 1, 100. 000 0. 000
GAL 0. 000 0. 00
70. 76000 0. 000 0. 00
0270 627-00014  *Pavement Marking Paint (Low Tenperature) 3, 420. 000 0. 000
GAL 0. 000 0. 00
30. 48000 0. 000 0. 00
0275 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00

26.13000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0280 627-30405

0285

630- 00000

0290

630- 00007

0295

630- 00012

0300

630- 80341

0305

630- 80342

0310

630- 80355

0315

630- 80358

0320

630- 80360

0325

630- 80380

0330 630-80393

C20851

20851-BID
NHPPOO6A- 058

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
SF
26. 13000
2, 500. 000
HOUR
39. 19000
45. 000
DAY
408. 22000
105. 000
DAY
1, 088. 60000
6. 000
EACH
65. 32000
38. 000
EACH
70. 76000
2.000
EACH
7, 075. 89000
1. 000
EACH
1, 850. 62000
50. 000
EACH
16. 33000
100. 000
EACH
10. 89000
25. 000
EACH

21.77000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
574.000
574.000

0. 000
7.000
7.000

0. 000
17. 000
17. 000

0. 000
2.000
2.000

0. 000
15. 500
15. 500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
17. 000
17. 000

0. 000
33.500
33. 500

0. 000
0. 000
0. 000
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22, 495.

2, 857.

18, 506.

130.

1, 096.

7,075.

277.

364.

.00

06

54

20

78

89

.00

.00

14:01: 49

AMOUNT

22, 495.

2, 857.

18, 506.

130.

1, 096.

7,075.

277.

364.

.00

06

54

20

64

78

89

.00

61

82

.00



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70010 F/ A Mnor Contract Revisions 201, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent Incentive 109, 885. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0350 700-70016 F/ A Fuel Cost Adj ustnment 19, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness Incentive 230, 686. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 107, 285. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70031 F/ A Interim Surface Repair 28, 945. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,291, 241.06 $ 285,503.56$ 285, 503. 56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620- 00002 *Field Ofice (Class 2) 0. 755 0. 000
EACH 0. 755 15, 410. 46
20, 411. 21000 0. 755 15, 410. 46



CONTI D: C20851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20851-BI D ESTI MATE RUN 08/ 07/ 2019
PRQIECT: NHPPOO6A- 058 ESTI MATE NO 0001 14:01: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 15, 566. 95
15, 566. 95000 1. 000 15, 566. 95
0390 620-00020 *Sanitary Facility 1. 000 0. 000
EACH 1. 000 6, 286. 65
6, 286. 65000 1. 000 6, 286. 65

CAT 0400 CURRENT AMT $ 37,264.06 $ 37,264.06 % 37, 264. 06

PROJECT TOTAL CURRENT AMI $ 5,328,505.12% 322,767.62% 322,767.62



